

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
চিফ অ্যাকাউন্টস অ্যান্ড ফিন্যান্স অফিসার এর কার্যালয়
বিজ্ঞান ও প্রযুক্তি মন্ত্রণালয় এবং তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ
হিসাব ভবন, সেগুনবাগিচা, ঢাকা-১০০০।

স্মারক নং-০৭.০৩.০০০০.৫২১.০২.০০১.২২. ২৫৭

তারিখঃ ২৪/০৭/২০২৫খ্রি.

হিসাব মহানিয়ন্ত্রক
হিসাব মহানিয়ন্ত্রকের কার্যালয়
হিসাব ভবন, সেগুন বাগিচা
ঢাকা-১০০০।

দৃষ্টি আকর্ষণ : উপ-হিসাব মহানিয়ন্ত্রক (বাজেট ও ব্যয় ব্যবস্থাপনা)

বিষয় : ২০২৫-২৬ অর্থবছরের ত্র্যয় পরিকল্পনা প্রেরণ প্রসঙ্গে।

সূত্র : ০৭.০৩.০০০০.০০৪.০১.১১০.২৩.৪৭৫

তারিখ : ১৪/০৭/২০২৫খ্রি.

উপর্যুক্ত বিষয় ও সূত্রস্থ পত্রের নির্দেশনা মোতাবেক এ কার্যালয়ের ২০২৫-২৬ অর্থবছরের ত্র্যয় পরিকল্পনা নির্ধারিত ছক মোতাবেক প্রস্তুত করতঃ এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্ত : বর্ণনামতে।


(সুমন কুমার শর্মা) 24.07.2025
চিফ অ্যাকাউন্টস অ্যান্ড ফিন্যান্স অফিসার
সিএএফও/বিজ্ঞান ও প্রযুক্তি মন্ত্রণালয় এবং
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

০/৮

01	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in Thausand TK	Time Code for Process		Not Used in Goods	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total Time to Contract to Signeture	Time for Completion of Contract
02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18		
G-13	Computer (3258103)	NOS	As per Requirement	DPM	HOPE	GOB	35	Planned Dates	1 st Quarter	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Within 30 Septembar/25
G-14				DPM	HOPE	GOB	25		2 nd Quarter	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Within 31 Decembar/25
G-15				DPM	HOPE	GOB	25		3 rd Quarter	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Within 31 March/26
G-16				DPM	HOPE	GOB	15		4 th Quarter	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Within 30 June/26
				Total			100	Planned Days										
								Actual Dates										
G-17	Office equipment (3258104)	NOS	As per Requirement	DPM	HOPE	GOB	25	Planned Dates	1 st Quarter	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Within 30 Septembar/25
G-18				DPM	HOPE	GOB	25		2 nd Quarter	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Within 31 Decembar/25
G-19				DPM	HOPE	GOB	25		3 rd Quarter	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Witin 31 March/26
G-20				DPM	HOPE	GOB	25		4 th Quarter	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Within 30 June/26
				Total			100	Planned Days										
								Actual Dates										
G-21	Computer & Accessories (Laptop, Desktop, Printer, Scanner, Projector & Other equipment-4112202)	NOS	3	DPM/RFQ	HOPE	GOB	150	Planned Dates	1 st Quarter	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Within 30 Septembar/25
G-22									2 nd Quarter	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
G-23				2	DPM/RFQ	HOPE	100		3 rd Quarter	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Within 31 March/26
				2	DPM/RFQ	HOPE	100		4 th Quarter	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Within 30 June/26
				Total			350	Planned Days										
								Actual Dates										
G-24	Office Equipment (CC Camera Digital Haira, Projector, Intercom-4112310)	NoS	4	DPM/RFQ	HOPE	GOB	150	Planned Dates	1 st Quarter	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Within 30 Septembar/25
G-25				2	DPM/RFQ	HOPE	35		2 nd Quarter	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Within 31 Decembar/25
G-26				2	DPM/RFQ	HOPE	35		3 rd Quarter	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Within 31 March/26
									4 th Quarter	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
				Total			220	Planned Days										

29 G-30	Furniture- Book Self, Table, Chair- 4112314)	NoS	10	DPM/RFQ	HOPE	GOB	200	Actual Dates										
							Planned Date	1 st Quarter	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Within 30 September/24	
			5	DPM/RFQ	HOPE	GOB	50		2 nd Quarter	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Within 31 December/24	
			5	DPM/RFQ	HOPE	GOB	50		3 rd Quarter	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Within 31 March/26	
			6	DPM/RFQ	HOPE	GOB	52		4 th Quarter	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Within 30 June/26	
				Total					352	Planned Date								
Actual Dates																		


 (Md. Humayun Kabir)
 Audit & Accounts Officer
 Ministry of Science & Technology and
 Information & Communication Technology Division

Annual Procurement Plan
CAFO/ Ministry of Science & Technology and
Information and Communication Technology Division

Budget: 2025-26

Package no	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Esid Cost in Thousand TK	Time Code for Process	Not Used in Goods	Invic/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sining of Contract	Total Time to Contract Signature	Time for Completion of Contract	
01		02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
G-1	Computer Consumable	Nos	25	DPM/RFQ	HOPE	GOB	88	Planned 1 st Quarter	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Within 30	September/25
G-2	Etc		25	DPM/RFQ	HOPE	GOB	87	2 nd Quarter	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Within 31	December/25
G-3	(Printer Toner & Other		25	DPM/RFQ	HOPE	GOB	88	3 rd Quarter	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Within 31	March/26
G-4	Accessories		25	DPM/RFQ	HOPE	GOB	87	4 th Quarter	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Within 30	June/26
				Total			350	Planned Days										
								Actual Dates										
G-5	Other Stationary (3255105)	Nos		DPM/RFQ	HOPE	GOB	200	Planned 1 st Quarter	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Within 30	September/25
G-6				DPM/RFQ	HOPE	GOB	135	2 nd Quarter	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Within 31	December/25
G-7				DPM/RFQ	HOPE	GOB	105	3 rd Quarter	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Within 31	March/26
G-8				DPM/RFQ	HOPE	GOB	100	4 th Quarter	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Within 30	June/26
				Total			540	Planned Days										
								Actual Dates										
G-9	Furniture Repair (3258102)	Nos		DPM	HOPE	GOB	25	Planned 1 st Quarter	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Within 30	September/25
G-10				DPM	HOPE	GOB	25	2 nd Quarter	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Within 31	December/25
G-11				DPM	HOPE	GOB	25	3 rd Quarter	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Within 31	March/26
G-12				DPM	HOPE	GOB	25	4 th Quarter	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Within 30	June/26
							100	Planned Dates										
								Actual Dates										